

Stratfield Mortimer Parish Council

Full Council 14/10/2021

The Street Footway Widening Working Party Report

This has somewhat stalled since WBC did the hedge cutting in late August. WBC have stated that they are arranging for a contractor to side out – remove soil and debris – from Highways land. Then they will assess how much can be widened. We expect to have a site visit with them to determine that.

We do not understand why the project has changed so much since the point at which it became clear that Mr. Butcher (Abbeycroft) would not allow any of his land to be used – it should not have affected what was to be done on all the other parts of the project.

Cllr. D. Morsley 08/10/2021