Stratfield Common to Burghfield Common Cycle/ Footway - Programme up to Planning

Updated 9th November 2022

ID	Name	Nov-22				Dec-22					Jan-23				Feb-23				Mar-23			Apr-23			
		07-Nov			28-Nov	05-Dec	12-Dec	19-Dec	26-Dec	02-Jan	09-Jan	10-Jan		23-Jan	30-Jan	06-Feb		20-Feb	27-Feb	06-Mar		27-Mar	03-Apr	10-Apr 17-Apr	24-Apr
	Landowner Consultations following completion of surveys		-																			1			
1	Preliminary Design of Cycle/ Footway																								
2	Prelim design of Lockram Brook Culvert Extension																								
3	Informal Consultations with WBC Highways																								
5	Stage 1 Road Safety Audit (RSA)																								
6	Designer's Response to the RSA Stage 1																								
7	Update design in line with WBC / RSA comments																								
8	Budget Cost Estimate																								
9	Consultations with Landowners following completion of prelim design																								
10	Phase 2 Reptile/ Great Crested Newt Survey - TBC																								
11	Phase 2 Dormouse Survey - TBC																								
12	Design Report																								
13	Design & Access Statement																								
14	Make Planning Applicatopn																								
15	Planning Determination Period																								
16	Planning Decision																								
17																									
18																									
19																									
20																									
21]																							