

## Roads, Footpaths and Commons Action Tracker

\*RAG – Green, will be completed on time; Amber, delayed but should eventually be completed on time; Red, not going to be completed on time

Updated 25/03/2024

ITEM	DATE of Meeting/ Report	SUBJECT	ACTION	BY WHOM	PROGRESS	DEADLINE	RAG*
23/023	19/10/2023	School Parent Parking on The Street	Onsite meeting with WBC on 18/1/24. Measures identified: Chase contribution from SMPC required re signage	AM	New signage too expensive. Update requested on availability on spare replacement SFS 11/06/2024		G
23/007 2	29/06/2023	Tree Survey	Work to be completed by the end of June	Clerk	In progress	30/06/2024	G
23/007 1	29/06/2023	Management of commons and land	Distribute review report on Management of Commons to all RF&C Committee members for discussion at next meeting	MS	AM and MS meeting with Ed Crookes date TBC Deferred until after AwayDay	31/10/2023	G
			Meet with Englefield to review the management of Windmill Common	AM		30/06/2024	G
			Undertake a review of the Committees ToFR	Clerk/AM		01/09/2024	A
22-029 3	02/02/2022	West End Road Car Park - neighbour painting of fence/management of border	Agreed budget of £100 as a contribution towards the cost.	Clerk	Neighbour decided not to proceed. Committee to decide on any action 20/06/2024	20/06/2024	A
22-029 1	02/02/2022	SID and ASWC	Seek approval for 3 additional TME sites for the SID - application in progress	MD	Complete	29/06/2023	G
22-018 2	20/10/2022	War Memorial Remedial Works	Repair mortar with lime mortar Complete Risk Assessment Borrow elevated works platform	Clerk/SH/ Custodian	Lime works being undertaken in May	31/05/2024	G
22-018 4	20/10/2022	Victoria Rd/Croft Rd/West End Rd Footpath - WBC is arranging for the footpath to be resurfaced with Flexipave but, due to current commitments, not within the next year.	Clerk to check back with AC in March 2024	Clerk		31/03/2024	G
23/029	01/02/2024	Parking on The Street at St Mary's School	Request WBC to: Extend yellow lines from The Street to Pitfield Lane; and from Church Farms Barns to Church Lane - 18 month waiting list! Introduce advisory 20 mph speed limit at school drop off/pick times cost is prohibitive waiting for reconditioned Offer residents with driveway white lines contribution of 50% of costs of refurbishment	Clerk	18 month wait to assess yellow lines request Waiting for refurbished road signs Action to write to residents regarding white lines across driveway with advice would be 18 months to implementation	30/09/2024	A
23/029	01/02/2024	Flood Prevention	Form WP to identify flood areas			28/02/2024	G
23/029	01/02/2024	Management of commons and PC owned land	Create action plan for PC owned and Windmill commons	MS		28/02/2024	
23/029	01/02/2024	Management of commons and PC owned land	Approach Greening Mortimer regarding work on commons/land improvement	AM	Greening Mortimer are aligned. 4 volunteers secured at GM relaunch. Waiting for projects to be defined		A
23/029	01/02/2024	Community Speedwatch signs	Monitor and report on visibility of roadside signs at village entrances	ALL		Ongoing	G