## Stratfield Mortimer Council Action Plan 2022-2023

AIM/OBJECTIVE	<b>RESPONSIBLE PARTIES</b>	COST	FUNDING SOURCES		ACTION	TIMESCALE	UPDATE
Allotment Provision Smallholding and Allotments Act 1908, ss.23,25	Strategy Working Party.	?	To be decided once Council has agreed to proceed.	•	Landowners being approached with regards to suitable available land.		
Cemetery Extension LGA 1972, s.214(6)	Clerk/Fairground and Cemetery Committee.	?	Cemetery EMR of £30,174 currently held.	•			
<u>Fairground</u> <u>Christmas Tree and</u> <u>Display Area</u> <i>Public Health Act</i> 1875, s.164	Clerk/Fairground and Cemetery Committee	?	CIL	•			
Fitness Equipment Local Government (Miscellaneous Provisions) Act 1976, s.19	Strategy Working Party.	£25,000	WBC Members' Bid £792.50 (expiry 28/06/22) and CIL.	•	Meet with trustees to finalise location. Firm up quotes FC To approve supplier		
Mortimer to Burghfield Footpath and Cycleway. Highways Act 1980, s.30	Clerk/Footpath and Cycleway Working Party/Full Council/Ridge & Partners LLP.	?	CIL.	•	Write to David Gardiner and the Mowbrays regarding the granting of a wayleave. Ridge to ask WBC for comments regarding the preferred eastern route.	Ongoing	Pre-planning app report has been received. Although supportive, comments mainly relate to the western route.
Neighbourhood Plan Town and Country Planning Act 1990, s.61F(1),(2)	Neighbourhood Plan Working Party/Full Council	?	Balance of NP basic grant and precept. EMR of £4,787 currently held.			Ongoing	

Queen's Platinum Jubilee Commemorations LGA 1972, s.145	VE Day 75 and Queen's Platinum Jubilee Working Party/Full Council.	£0	£20,000 held in Ear Marked Reserve. This was approved as seed money for the original VE Day 75 commemorations and is expected to be covered by sponsor monies and other income received.		Ongoing	
<u>The Street Footway</u> <u>Widening</u> <i>Highways Act 1980,</i> <i>s.43</i>	Clerk/Strategy Working Party/Finance and General Purposes Committee/West Berkshire Council (WBC).	?	West Berkshire Council (WBC) Environment Service - CIL capital projects. Match funded from SMPC's CIL funds.	See update.	June 2021	WBC are undertaking the required reports and once the design has been agreed will contact SMPC re next step.

S106 EMR currently held CIL EMRs currently held CIL due

£12,436 £180,104 £40,626.14